

SITE PROGRESS REPORT

Tetley Hall - Block E

DESIGN-011LME-SPR-010

DRAFT — NOT ISSUED

CLIENT	C&AJ Marshall Builders Ltd	VISIT DATE	14 September 2026
PROJECT NUMBER	011LME	PREPARED BY	Cal Say Leodis M&E
CLIENT ACCOUNT	LCA0001	REVISION	2

ACTION AND DECISION SUMMARY

REF	ITEM	ACTION OR DECISION REQUIRED	OWNER
02	Riser E02 - access for first fix	Confirm when the riser will be cleared and agree the revised access slot.	Principal contractor
03	Level 01 - service penetrations	Confirm the responsible package contractor and provide completion evidence for each location.	Awaiting confirmation
04	Plant room - proposed pipework route	Review the proposed route and issue a coordinated instruction before the affected installation proceeds.	Project team

UPDATES

01

PROGRESS UPDATE

Level 02 - corridor containment

First-fix containment is complete along the east corridor. The remaining connections will follow once the adjacent riser is available.

02

ACCESS RESTRICTION

Riser E02 - access for first fix

Stored materials prevent access to the riser work area. The next installation sequence depends on this area being released.

ACTION REQUIRED

Confirm when the riser will be cleared and agree the revised access slot.

Owner: Principal contractor

DESIGN EXAMPLE - Illustrative content

ACCREDITATIONS



03

DEFECT

Level 01 - service penetrations

The service penetrations in the corridor wall remain incomplete at the locations identified during the visit. The detail and extent should be checked against the approved project information before completion is recorded.

ACTION REQUIRED

Confirm the responsible package contractor and provide completion evidence for each location.

Owner: Awaiting confirmation



UPDATE 03 / PHOTOGRAPH 01

Illustrative image slot - overall work area.

Taken 14/09/2026

04

VARIATION

Plant room - proposed pipework route

The proposed route differs from the current coordinated arrangement. The installed supports and neighbouring services should be reviewed together before the route is confirmed.

The review needs to establish the final connection positions, maintenance access and installation sequence. The observation records the issue for coordination; it does not approve a change to scope or cost.

A coordinated response is required so the remaining work can be planned against a single agreed arrangement. Any associated programme or commercial effect should be recorded through the relevant project process.

ACTION REQUIRED

Review the proposed route and issue a coordinated instruction before the affected installation proceeds.

Owner: Project team

DESIGN EXAMPLE - Illustrative content

ACCREDITATIONS





UPDATE 04 / PHOTOGRAPH 02

Illustrative image slot - detail of the recorded condition.
Taken 14/09/2026



UPDATE 04 / PHOTOGRAPH 03

Illustrative image slot - wider location context.
Taken 14/09/2026

05

PROGRESS UPDATE

Level 03 - east wing first fix

First-fix work has progressed through the available rooms. The next work areas are being sequenced with the principal contractor.

Completed rooms should be recorded against the agreed inspection process. Any rooms that remain unavailable should be identified separately so a progress statement is not mistaken for confirmation that the whole floor is complete.

SIGN OFF

PREPARED BY

Cal Say | Leodis M&E

Not signed

RECEIVED ON SITE BY

Name, company and date

DESIGN EXAMPLE - Illustrative content

ACCREDITATIONS

