

SITE PROGRESS REPORT

Tetley Hall - Block E

DESIGN-011LME-SPR-009

DRAFT — NOT ISSUED

CLIENT	C&AJ Marshall Builders Ltd	VISIT DATE	14 September 2026
PROJECT NUMBER	011LME	PREPARED BY	Cal Say Leodis M&E
CLIENT ACCOUNT	LCA0001	REVISION	2

ACTION AND DECISION SUMMARY

REF	ITEM	ACTION OR DECISION REQUIRED	OWNER
02	Riser E02 - access for first fix	Confirm when the riser will be cleared and agree the revised access slot.	Principal contractor

UPDATES

01

PROGRESS UPDATE

Level 02 - corridor containment

First-fix containment is complete along the east corridor. The remaining connections will follow once the adjacent riser is available.

02

ACCESS RESTRICTION

Riser E02 - access for first fix

Stored materials prevent access to the riser work area. The next installation sequence depends on this area being released.

ACTION REQUIRED

Confirm when the riser will be cleared and agree the revised access slot.

Owner: Principal contractor

SIGN OFF

PREPARED BY

RECEIVED ON SITE BY

Cal Say | Leodis M&E

Not signed

Name, company and date

DESIGN EXAMPLE - Illustrative content

ACCREDITATIONS